

CHANGE ORDER No. 3

under the change control procedure (clause 3, MSA dated 14 March 2024)

Change Order Ref: MRG-TF-CO-003

Date: 2 September 2024

Requested by: Helena Vance, Programme Director, Meridian Retail Group plc

1. Description of change

1.1 At the Customer's request, the Supplier shall design, build and implement a **customer loyalty module** ("the Loyalty Module"), comprising points accrual, redemption at EPOS, and a loyalty member database. The Loyalty Module was not part of the original scope under SOW-01.

2. Effect on timetable

2.1 The parties agree that, to accommodate the additional works, the **go-live date is revised from 1 October 2024 to 18 November 2024**. The revised date applies to the Platform as a whole.

3. Effect on charges

3.1 The additional charge for the Loyalty Module is £180,000, payable on go-live.

Agreed and signed by the parties:

For the Customer	For the Supplier
..... Name: Priya Nair Title: Head of Procurement Date: 2 September 2024	 Name: Marcus Reilly Title: Project Director Date: 2 September 2024