

**PHASE 1 — USER ACCEPTANCE TESTING
ACCEPTANCE CERTIFICATE**

Project: Meridian Platform implementation (MSA 14 March 2024)
Certificate ref: UAT-P1-CERT
Date: 12 November 2024

This certificate confirms that User Acceptance Testing of Phase 1 of the Platform (core inventory and EPOS) was carried out between 21 October and 11 November 2024.

Meridian confirms that **Phase 1 has passed User Acceptance Testing and is accepted**, subject to the resolution of the outstanding minor (Severity 3 and 4) items listed in the snag log appended to the UAT report. No outstanding Severity 1 or Severity 2 items were recorded at the date of this certificate.

Accepted for Meridian Priya Nair Head of Procurement 12 November 2024	Submitted by TechFlow Marcus Reilly Project Director 12 November 2024
---	--